


GOVDOC

BRA

599

Vol. 3-4

BOSTON
PUBLIC
LIBRARY




BRA
599
Vol. 3-4
✓

HYNES AUDITORIUM EXPANSION

BOSTON, MASSACHUSETTS

Final Report (Volume III)

Cost Analysis



CITY OF BOSTON
Kevin H. White, Mayor

BOSTON REDEVELOPMENT AUTHORITY
Robert J. Ryan, Director

PUBLIC FACILITIES DEPARTMENT
Donald B. Manson, Director

Back Bay
B 65 R
HA

INTRODUCTION

At the request of the Boston Redevelopment Authority, Kallmann, McKinnell & Wood, Architects, Inc. have put together the following Supplement to the Cost Analysis portion of the Final Report. Using figures furnished by Perez Associates(t), Hanscomb, and the Boston Redevelopment Authority (*), the Architects have attempted to identify those costs associated with the Hynes Auditorium Expansion.

Given the preliminary level of development and the transition from City to State, the figures provided are subject to further refinement pending a more detailed account of the Scope of Work by the State.


Also provided in this Supplement is a Table of Construction Costs in which the Hynes is compared to other convention facilities. The Table clearly indicates that the \$108/sq. ft. construction cost of the Hynes Auditorium Expansion is less than one-half the cost of two of the highest quality and most expensive facilities, Baltimore and San Francisco, with whom the Hynes must be able to compete.

HYNES AUDITORIUM EXPANSION - PROJECT COST SUMMARY

I. PRE-CONSTRUCTION ACTIVITIES:

Acquisition of Prudential Property (65,886 s.f.)	\$4,000,000*
Relocation Costs (10 Businesses)	<u>1,500,000*</u>
Total Pre-Construction Cost:	\$ 5,500,000

II. CONSTRUCTION COSTS:



Base Building Costs under the following assumptions:

- . Lump Sum/Competitive Bid Contract
- . 27 Month Shutdown of Hynes
- . 10% Contingency for New Construction
- . Today's Dollars

	AREA	\$/S.F.	TOTAL
A. Renovation of Existing Facility	355,800 s.f.	60.42	\$21,498,000
B. New Construction within Property Line	130,200 s.f.	118.38	15,413,000
C. New Construction in front of Commercial Block "C"	79,300 s.f.	157.10	12,458,000
D. New Construction on Roof of Hynes	56,400 s.f.	249.86	14,092,000
E. Demolition and New Construction in Commercial Block "C" and West Court	79,800 s.f.	157.52	12,570,000
Total Base Construction Cost in Today's Dollars:			\$76,031,000
16 Month Escalation at 10% per Year:			<u>10,112,000</u>
TOTAL Base Construction (Start November 1983):			\$ 86,143,000
Options for Alternate Forms of Construction:			
Phasing Premium (to keep facility in operation during a 39 month construction period):			\$ 6,970,000
Premium (Min. 5%) Using Construction Management:			<u>4,656,000</u>
Total Building Construction with Options:			\$ 97,769,000
FF&E (Furniture, Fixtures & Equipment) and Inflation:			<u>\$ 4,752,000+</u>
Total Construction Cost with Options and FF&E:			\$102,521,000

III. DEVELOPMENT COSTS:

Architect/Engineering Fees	\$ 7,000,000
Supplementary Services	1,000,000
Investigations, Studies, Miscellaneous	1,000,000
Accounting, Insurance, Legal Fees and Performance Bond	1,500,000*
Testing Labs	300,000
Financial Fees	<u>2,500,000*</u>
Total Development Costs;	\$ 13,300,000
Total Project Cost:	\$121,321,000

HYNES AUDITORIUM EXPANSION
CONVENTION CENTER COST COMPARISON
(Figures Provided By Perez Associates)

FACILITY	COST	DATE	ESCALATED TO SEPT., 1982	GROSS SQ. FT.	COST/SQ.FT. WHERE CONSTRUCTED	COST/SQ.FT. ADJUSTED TO BOSTON
Baltimore	\$ 50,000,000	1976	\$75,600,000	385,000	\$196.36	\$225.81
San Francisco	99,000,000	1978	157,500,000	650,000	242.31	210.81
Anaheim I	8,000,000	1974	17,900,000	135,000	132.59	125.96
Anaheim II	18,000,000	1981	18,900,000	150,000	126.00	119.70
New York	220,000,000	1981	231,000,000	1,750,000	132.00	120.12
Dallas (Add'n)	31,000,000	1982	32,600,000	300,000	108.67	119.54
Hynes			76,031,000	701,500	108.38	108.38
Washington	67,000,000	1980	77,700,000	800,000	97.13	104.90
New Orleans	69,000,000	1981	72,500,000	820,000	88.41	106.09
Atlanta I	32,000,000	1974	60,200,000	720,000	83.61	100.33
Atlanta II	74,000,000	1981	77,700,000	1,100,000	70.64	84.77
Las Vegas (Add'n)	10,000,000	1981	10,500,000	130,000	80.77	84.00

HYNES AUDITORIUM EXPANSION:

Renovation	\$21,498,000	355,800 sq. ft.	=	\$ 60.42/sq. ft.
New Construction	54,533,000	345,700 sq. ft.	=	157.75/sq. ft.
	\$76,031,000	701,500 sq. ft.	=	\$108.00/sq. ft.

CONTENTS

INTRODUCTION.....	P. 1
MAIN SUMMARY.....	P. 2
RENOVATION OF EXISTING FACILITY.....	P. 3 - 19
NEW CONSTRUCTION WITHIN PROPERTY LINE.....	P. 20 - 38
NEW CONSTRUCTION IN FRONT OF COMMERCIAL BLOCK C.....	P. 39 - 54
NEW CONSTRUCTION ON ROOF OF HYNES.....	P. 55 - 69
DEMOLITION AND NEW CONSTRUCTION IN COMMERCIAL BLOCK C AND WEST COURT.....	P. 70 - 85
GENERAL CONDITIONS AND PROFIT.....	P. 86 - 89
ESCALATION.....	P. 90
PHASING PREMIUM.....	P. 91 - 96
FURNITURE, FIXTURES AND EQUIPMENT.....	P. 97

INTRODUCTION

This estimate has been prepared by Hanscomb Associates Inc from the preliminary drawings (seven sheets) dated October, 1982 together with reports from the structural, mechanical, electrical, programming, soils and code consultants.

The estimate is based upon approximate quantities measured from the drawings together with allowances for those sections of the work which are as yet undefined. The estimate assumes the following:


- The project will be competitively bid.
- Construction period of twenty-seven months.
- A single contract will be let for the entire works.

Items not included are:

- Escalation (the estimate reflects prices current at February 1983).
- Phasing costs.
- Consultants fees.
- Administrative costs.


In addition to the estimated construction cost, February 1983 (see Main Summary P.) escalation has been calculated based upon a construction period of twenty-seven months commencing November 1, 1983 and using a rate of 10% per annum.


The estimated premium for constructing the project in three phases lasting a total of thirty-nine months has also been calculated.



MAIN SUMMARY

A. RENOVATION OF EXISTING FACILITY	\$21,498,000
B. NEW CONSTRUCTION WITHIN PROPERTY LINE	15,413,000
C. NEW CONSTRUCTION IN FRONT OF COMMERCIAL BLOCK "C"	12,458,000
D. NEW CONSTRUCTION ON ROOF OF HYNES	14,092,000
E. DEMOLITION OF NEW CONSTRUCTION IN COMMERCIAL BLOCK "C" AND WEST COURT	<u>12,570,000</u>
TOTAL BASE CONSTRUCTION COST IN TODAY'S DOLLARS	\$76,031,000
16 MONTH ESCALATION AT 10% PER YEAR	<u>10,112,000</u>
TOTAL BASE CONSTRUCTION COST	<u>\$86,143,000</u>
<u>OPTIONS</u>	
PHASING PREMIUM (TO KEEP FACILITY IN OPERATION DURING A 39MONTH CONSTRUCTION PERIOD)	6,970,000
PREMIUM FOR USING CONSTRUCTION MANAGEMENT 5%	<u>4,656,000</u>
TOTAL BUILDING CONSTRUCTION WITH OPTIONS	<u>\$97,769,000</u>
FF&E (FURNITURE, FIXTURES AND EQUIPMENT)	<u>4,752,000</u>
TOTAL CONSTRUCTION COST	<u>\$102,521,000</u>





Cost Analysis

Renovation of Existing Facility

Date:		Total Cost \$	Rate \$/SF Floor Area	%	Comments
01	Foundations	100,000	0.28		
011	Standard foundations				
012	Special foundation conditions				
02	Substructure	--			
021	Slab on grade				
022	Basement excavation				
023	Basement walls				
03	Superstructure	702,000	1.97		
031	Floor construction	642,000			
032	Roof construction				
033	Stair construction	60,000			
04	Exterior enclosure	1,018,000	2.86		
041	Exterior walls	1,018,000			
042	Exterior doors and windows				
05	Roofing	952,000	2.68		
06	Interior construction	3,301,000	9.28		
061	Partitions	1,038,000			
062	Interior finishes	1,745,000			
063	Specialties	518,000			
07	Conveying systems	310,000	0.87		
08	Mechanical	6,117,000	17.19		
081	Plumbing	822,000			
082	HVAC	4,548,000			
083	Fire protection	747,000			
084	Special mechanical systems				

Uniformat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments
09 — Electrical		3,470,000	9.75		
091 — Service and distribution)					
092 — Lighting and power)	3,470,000				
093 — Special electrical systems)					
10 — General conditions and profit		1,977,000	5.56		
Net Building Cost		17,947,000	50.44		
11 — Equipment					
111 — Fixed and movable equipment					
112 — Furnishings					
113 — Special construction					
12 — Site work		747,000	2.10		
121 — Site preparation	747,000				
122 — Site improvements					
123 — Site utilities					
124 — Off-site work					
13 — Contingencies		2,804,000	7.88		
131 — Design 15%	2,804,000				
132 — Escalation					
133 — Construction					
TOTAL ESTIMATED CONSTRUCTION COST, FEBRUARY 1983	\$ 21,498,000		\$60.42		GROSS FLOOR AREA 355,800 SF

CONSTRUCTION COST ESTIMATE

Sheet No. 5

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C. F.

REN OV: X ALT:

Budget X

Prelim

Final

[illegible]

Sheet No. 6

Sheet No. 6

PROJECT LOCATION: BOSTON, MA.

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	X	RENOV:
1. Single-family detached	100	0	0
2. Two-family detached	0	0	0
3. Three-family detached	0	0	0
4. Four-family detached	0	0	0
5. Single-family attached	0	0	0
6. Two-family attached	0	0	0
7. Three-family attached	0	0	0
8. Four-family attached	0	0	0
9. Commercial	0	0	0
10. Industrial	0	0	0
11. Public building	0	0	0
12. Other	0	0	0

TYPE OF CONSTRUCTION:	NEW:	X	RENOV:
1. Single-family detached	100	0	0
2. Two-family detached	0	0	0
3. Three-family detached	0	0	0
4. Four-family detached	0	0	0
5. Single-family attached	0	0	0
6. Two-family attached	0	0	0
7. Three-family attached	0	0	0
8. Four-family attached	0	0	0
9. Commercial	0	0	0
10. Industrial	0	0	0
11. Public building	0	0	0
12. Other	0	0	0

GROSS AREA S.F. 701,500

GROSS AREA S.F. 701,500

VOLUME C.F.

VOLUME C.F.

LINE NO.	ITEM DESCRIPTION 03 SUPERSTRUCTURE	UNIT	QUANTITY	INIT COST		TOTAL COST
	A. Renovation of Existing Facilities					
	03I/032 Floor/Roof Construction					
	Structural Steel floor Framing @ auditorium (El. 54'-10")	SF	29,184	11 90		346,290
	Structural Steel floor Framing to mechanical Floor (El 54'-10"	SF	5,760	11 90		68,544
	Metal Deck concrete fill floor	SF	34,944	4 00		139,776
	Steel Framing and decking over orchestra pit	SF	2,700	17 00		45,900
	Framing @ stair shafts (2 EA. El. 54'-10")		Allow			30,000
	Spray fireproofing to Structural Steel		Allow			10,000
	TOTAL					641,510

Sheet No. 7.

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

Budget X

Prelim_____

Final

ITEM DESCRIPTION

03 SUPERSTRUCTURE (cont'd)

A. Renovation of Existing Facilities

033 - Stair Construction

Stair Construction

ALLOW

60 000

TOTAL COST

UNIT COST

QUANTITY

UNIT

TOTAL

60,000

Sheet No. 8

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	RENOV:
1. Single-family detached	100	0
2. Two-family detached	0	0
3. Three-family detached	0	0
4. Four-family detached	0	0
5. Single-family attached	0	0
6. Two-family attached	0	0
7. Three-family attached	0	0
8. Four-family attached	0	0
9. Other	0	0

GROSS AREA S.F. 701,500

VOLUME C.F.

Budget	X
--------	---

Prelim

Final

TOTAL COST

15	00
----	----

1,017,600

TOTAL

1.017.600

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

TYPE OR CONSTRUCTION:	NEW:	X
1. Single-story wood-frame construction	100	100
2. Single-story masonry construction	100	100
3. Single-story concrete construction	100	100
4. Single-story steel construction	100	100
5. Two-story wood-frame construction	100	100
6. Two-story masonry construction	100	100
7. Two-story concrete construction	100	100
8. Two-story steel construction	100	100
9. Three-story wood-frame construction	100	100
10. Three-story masonry construction	100	100
11. Three-story concrete construction	100	100
12. Three-story steel construction	100	100
13. Four-story wood-frame construction	100	100
14. Four-story masonry construction	100	100
15. Four-story concrete construction	100	100
16. Four-story steel construction	100	100
17. Five-story wood-frame construction	100	100
18. Five-story masonry construction	100	100
19. Five-story concrete construction	100	100
20. Five-story steel construction	100	100
21. Six-story wood-frame construction	100	100
22. Six-story masonry construction	100	100
23. Six-story concrete construction	100	100
24. Six-story steel construction	100	100
25. Seven-story wood-frame construction	100	100
26. Seven-story masonry construction	100	100
27. Seven-story concrete construction	100	100
28. Seven-story steel construction	100	100
29. Eight-story wood-frame construction	100	100
30. Eight-story masonry construction	100	100
31. Eight-story concrete construction	100	100
32. Eight-story steel construction	100	100
33. Nine-story wood-frame construction	100	100
34. Nine-story masonry construction	100	100
35. Nine-story concrete construction	100	100
36. Nine-story steel construction	100	100
37. Ten-story wood-frame construction	100	100
38. Ten-story masonry construction	100	100
39. Ten-story concrete construction	100	100
40. Ten-story steel construction	100	100
41. Eleven-story wood-frame construction	100	100
42. Eleven-story masonry construction	100	100
43. Eleven-story concrete construction	100	100
44. Eleven-story steel construction	100	100
45. Twelve-story wood-frame construction	100	100
46. Twelve-story masonry construction	100	100
47. Twelve-story concrete construction	100	100
48. Twelve-story steel construction	100	100
49. Thirteen-story wood-frame construction	100	100
50. Thirteen-story masonry construction	100	100
51. Thirteen-story concrete construction	100	100
52. Thirteen-story steel construction	100	100
53. Fourteen-story wood-frame construction	100	100
54. Fourteen-story masonry construction	100	100
55. Fourteen-story concrete construction	100	100
56. Fourteen-story steel construction	100	100
57. Fifteen-story wood-frame construction	100	100
58. Fifteen-story masonry construction	100	100
59. Fifteen-story concrete construction	100	100
60. Fifteen-story steel construction	100	100
61. Sixteen-story wood-frame construction	100	100
62. Sixteen-story masonry construction	100	100
63. Sixteen-story concrete construction	100	100
64. Sixteen-story steel construction	100	100
65. Seventeen-story wood-frame construction	100	100
66. Seventeen-story masonry construction	100	100
67. Seventeen-story concrete construction	100	100
68. Seventeen-story steel construction	100	100
69. Eighteen-story wood-frame construction	100	100
70. Eighteen-story masonry construction	100	100
71. Eighteen-story concrete construction	100	100
72. Eighteen-story steel construction	100	100
73. Nineteen-story wood-frame construction	100	100
74. Nineteen-story masonry construction	100	100
75. Nineteen-story concrete construction	100	100
76. Nineteen-story steel construction	100	100
77. Twenty-story wood-frame construction	100	100
78. Twenty-story masonry construction	100	100
79. Twenty-story concrete construction	100	100
80. Twenty-story steel construction	100	100
81. Twenty-one-story wood-frame construction	100	100
82. Twenty-one-story masonry construction	100	100
83. Twenty-one-story concrete construction	100	100
84. Twenty-one-story steel construction	100	100
85. Twenty-two-story wood-frame construction	100	100
86. Twenty-two-story masonry construction	100	100
87. Twenty-two-story concrete construction	100	100
88. Twenty-two-story steel construction	100	100
89. Twenty-three-story wood-frame construction	100	100
90. Twenty-three-story masonry construction	100	100
91. Twenty-three-story concrete construction	100	100
92. Twenty-three-story steel construction	100	100
93. Twenty-four-story wood-frame construction	100	100
94. Twenty-four-story masonry construction	100	100
95. Twenty-four-story concrete construction	100	100
96. Twenty-four-story steel construction	100	100
97. Twenty-five-story wood-frame construction	100	100
98. Twenty-five-story masonry construction	100	100
99. Twenty-five-story concrete construction	100	100
100. Twenty-five-story steel construction	100	100

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget X

Prelim

[illegible]

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

TYPE OF CONSTRUCTION: NEW: X

	GROSS AREA	S. F.	701,500
1.00			
2.00			
3.00			
4.00			
5.00			
6.00			
7.00			
8.00			
9.00			
10.00			
11.00			
12.00			
13.00			
14.00			
15.00			
16.00			
17.00			
18.00			
19.00			
20.00			
21.00			
22.00			
23.00			
24.00			
25.00			
26.00			
27.00			
28.00			
29.00			
30.00			
31.00			
32.00			
33.00			
34.00			
35.00			
36.00			
37.00			
38.00			
39.00			
40.00			
41.00			
42.00			
43.00			
44.00			
45.00			
46.00			
47.00			
48.00			
49.00			
50.00			
51.00			
52.00			
53.00			
54.00			
55.00			
56.00			
57.00			
58.00			
59.00			
60.00			
61.00			
62.00			
63.00			
64.00			
65.00			
66.00			
67.00			
68.00			
69.00			
70.00			
71.00			
72.00			
73.00			
74.00			
75.00			
76.00			
77.00			
78.00			
79.00			
80.00			
81.00			
82.00			
83.00			
84.00			
85.00			
86.00			
87.00			
88.00			
89.00			
90.00			
91.00			
92.00			
93.00			
94.00			
95.00			
96.00			
97.00			
98.00			
99.00			
100.00			

VOLUME C.F.

[illegible]

Sheet 12

PROJECT. HYNES AUDITORIUM EXPANSION

PROJECT:
HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X RENOV:

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget X

Prelim

[illegible]

Sheet No. 13.

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

	Budget	Prelim	Final	X
1.000	1.000	1.000	1.000	1.000
2.000	2.000	2.000	2.000	2.000
3.000	3.000	3.000	3.000	3.000
4.000	4.000	4.000	4.000	4.000
5.000	5.000	5.000	5.000	5.000
6.000	6.000	6.000	6.000	6.000
7.000	7.000	7.000	7.000	7.000
8.000	8.000	8.000	8.000	8.000
9.000	9.000	9.000	9.000	9.000
10.000	10.000	10.000	10.000	10.000
11.000	11.000	11.000	11.000	11.000
12.000	12.000	12.000	12.000	12.000
13.000	13.000	13.000	13.000	13.000
14.000	14.000	14.000	14.000	14.000
15.000	15.000	15.000	15.000	15.000
16.000	16.000	16.000	16.000	16.000
17.000	17.000	17.000	17.000	17.000
18.000	18.000	18.000	18.000	18.000
19.000	19.000	19.000	19.000	19.000
20.000	20.000	20.000	20.000	20.000
21.000	21.000	21.000	21.000	21.000
22.000	22.000	22.000	22.000	22.000
23.000	23.000	23.000	23.000	23.000
24.000	24.000	24.000	24.000	24.000
25.000	25.000	25.000	25.000	25.000
26.000	26.000	26.000	26.000	26.000
27.000	27.000	27.000	27.000	27.000
28.000	28.000	28.000	28.000	28.000
29.000	29.000	29.000	29.000	29.000
30.000	30.000	30.000	30.000	30.000
31.000	31.000	31.000	31.000	31.000
32.000	32.000	32.000	32.000	32.000
33.000	33.000	33.000	33.000	33.000
34.000	34.000	34.000	34.000	34.000
35.000	35.000	35.000	35.000	35.000
36.000	36.000	36.000	36.000	36.000
37.000	37.000	37.000	37.000	37.000
38.000	38.000	38.000	38.000	38.000
39.000	39.000	39.000	39.000	39.000
40.000	40.000	40.000	40.000	40.000
41.000	41.000	41.000	41.000	41.000
42.000	42.000	42.000	42.000	42.000
43.000	43.000	43.000	43.000	43.000
44.000	44.000	44.000	44.000	44.000
45.000	45.000	45.000	45.000	45.000
46.000	46.000	46.000	46.000	46.000
47.000	47.000	47.000	47.000	47.000
48.000	48.000	48.000	48.000	48.000
49.000	49.000	49.000	49.000	49.000
50.000	50.000	50.000	50.000	50.000
51.000	51.000	51.000	51.000	51.000
52.000	52.000	52.000	52.000	52.000
53.000	53.000	53.000	53.000	53.000
54.000	54.000	54.000	54.000	54.000
55.000	55.000	55.000	55.000	55.000
56.000	56.000	56.000	56.000	56.000
57.000	57.000	57.000	57.000	57.000
58.000	58.000	58.000	58.000	58.000
59.000	59.000	59.000	59.000	59.000
60.000	60.000	60.000	60.000	60.000
61.000	61.000	61.000	61.000	61.000

LINE NO.	ITEM DESCRIPTION	UNIT	QUANTITY	UNIT COST		TOTAL COST
	07 CONVEYING SYSTEMS					
A.	Renovation of Existing Facilities					
	4,500 lb. capacity hydraulic service elevator; 150 FPM; 4 stop	EA	1			90,000
	4,000 lb. capacity geared passenger elevator; 350 FPM; 3 stop	EA	1			80,000
	Overhaul existing elevators (5 EA)		Allow			100,000
	Overhaul existing elevators (2 EA)		Allow			40,000
	TOTAL					310,000

PROJECT. HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

VOLUME C.F.

Final

[illegible]

Sheet No. 15

PROJECT LOCATION:

BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

RENOV: X ALT:

GROSS AREA S. F. 701,500

Budget
Prelim

VOLUME C.F.

BOSTON, MA.

RENOV: X ALT:

Budget	<u>X</u>
Prelim	

[illegible]

Sheet No., 17

PROJECT LOCATION: BOSTON, MA.

TYPE OR CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

LINE NO.	ITEM DESCRIPTION	UNIT	QUANTITY	UNIT COST		TOTAL COST
A.	Renovation of Existing Facility					
	HVAC					
	New Steam PRS	EA	1	50,000		50,000
	Condensate Pump	LS				10,000
	Steam Specialties	LS				5,000
	Heat Exchangers	LS				25,000
	Air Soperators	LS				2,500
	Expansion Tanks	LS				2,500
	Incinerators	LS				250,000
	Terminal Equipment	LS				75,000
	A.H. Equipment	LS				500,000
	Piping & Rough Materials	LS				750,000
	Air Distribution Sheet					
	Metal with all acces.	LS				1,600,000
	Demolition	LS				100,000
	Cutting & Core Drilling	LS				50,000
	Auto Temp. Control	LS				500,000
	Air & Water Balance	LS				35,000
	Subtotal					3,955,000
	Overhead & Profit 15%					593,250
	TOTAL					4,548,250

Sheet No., 18

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: RENOV X RENOV

GROSS AREA S. F. 701,500

VOLUME C.F.

[illegible]

Cost Analysis

New Construction Within Property Line

Project: NEW CONSTRUCTION WITHIN
PROPERTY LINE

Cost Plan/Cost Check No.:
Date: FEBRUARY 18, 1983


Sheet No: 20

Uniformat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments
01 - Foundations		502,000	3.86		
011 - Standard foundations					
012 - Special foundation conditions	502,000				
02 - Substructure		904,000	6.94		
021 - Slab on grade					
022 - Basement excavation	782,000				
023 - Basement walls	122,000				
03 - Superstructure		2,278,000	17.50		
031 - Floor construction)	2,218,000				
032 - Roof construction)					
033 - Stair construction	60,000				
04 - Exterior closure		2,467,000	18.95		
041 - Exterior walls)	2,467,000				
042 - Exterior doors and windows)					
05 - Roofing		346,000	2.66		
06 - Interior construction		4,340,000	33.33		
061 - Partitions	992,000				
062 - Interior finishes	2,883,000				
063 - Specialties	465,000				
07 - Conveying systems		480,000	3.69		
08 - Mechanical		967,000	7.43		
081 - Plumbing	121,000				
082 - HVAC	719,000				
083 - Fire protection	127,000				
084 - Special mechanical systems					

Hanscomb
Associates Inc.

Elemental
Cost Summary
Part 1 of 2

Project: NEW CONSTRUCTION WITHIN PROPERTY LINE			Cost Plan/Cost Check No: Date: FEBRUARY 18, 1983		Sheet No: 21
Uniformat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments
09 — Electrical		500,000	3.84		
091 — Service and distribution)					
092 — Lighting and power)	500,000				
093 — Special electrical systems)					
10 — General conditions and profit		1,165,000	8.95		
Net Building Cost		13,949,000	107.14		
11 — Equipment					
111 — Fixed and movable equipment					
112 — Furnishings					
113 — Special construction					
12 — Site work		63,000	0.48		
121 — Site preparation	63,000				
122 — Site improvements					
123 — Site utilities					
124 — Off-site work					
13 — Contingencies		1,401,000	10.78		
131 — Design 10%	1,401,000				
132 — Escalation					
133 — Construction					
TOTAL ESTIMATED CONSTRUCTION COST, FEBRUARY 1983	\$ 15,413,000	\$ 118.38			GROSS FLOOR AREA 130,200 SF



Hanscomb
Associates Inc.

Elemental
Cost Summary
Part 2 of 2

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION:

TYPE OR CONSTRUCTION:	NEW:	X
1. Single-story detached	100	100
2. Two-story detached	100	100
3. Three-story detached	100	100
4. Four-story detached	100	100
5. Single-story attached	100	100
6. Two-story attached	100	100
7. Three-story attached	100	100
8. Four-story attached	100	100
9. Single-story converted	100	100
10. Two-story converted	100	100
11. Three-story converted	100	100
12. Four-story converted	100	100
13. Single-story mobile	100	100
14. Two-story mobile	100	100
15. Three-story mobile	100	100
16. Four-story mobile	100	100
17. Single-story industrial	100	100
18. Two-story industrial	100	100
19. Three-story industrial	100	100
20. Four-story industrial	100	100
21. Single-story commercial	100	100
22. Two-story commercial	100	100
23. Three-story commercial	100	100
24. Four-story commercial	100	100
25. Single-story institutional	100	100
26. Two-story institutional	100	100
27. Three-story institutional	100	100
28. Four-story institutional	100	100
29. Single-story government	100	100
30. Two-story government	100	100
31. Three-story government	100	100
32. Four-story government	100	100
33. Single-story religious	100	100
34. Two-story religious	100	100
35. Three-story religious	100	100
36. Four-story religious	100	100
37. Single-story educational	100	100
38. Two-story educational	100	100
39. Three-story educational	100	100
40. Four-story educational	100	100
41. Single-story health care	100	100
42. Two-story health care	100	100
43. Three-story health care	100	100
44. Four-story health care	100	100
45. Single-story entertainment	100	100
46. Two-story entertainment	100	100
47. Three-story entertainment	100	100
48. Four-story entertainment	100	100
49. Single-story utility	100	100
50. Two-story utility	100	100
51. Three-story utility	100	100
52. Four-story utility	100	100
53. Single-story storage	100	100
54. Two-story storage	100	100
55. Three-story storage	100	100
56. Four-story storage	100	100
57. Single-story parking	100	100
58. Two-story parking	100	100
59. Three-story parking	100	100
60. Four-story parking	100	100
61. Single-story office	100	100
62. Two-story office	100	100
63. Three-story office	100	100
64. Four-story office	100	100
65. Single-story retail	100	100
66. Two-story retail	100	100
67. Three-story retail	100	100
68. Four-story retail	100	100
69. Single-story warehouse	100	100
70. Two-story warehouse	100	100
71. Three-story warehouse	100	100
72. Four-story warehouse	100	100
73. Single-story manufacturing	100	100
74. Two-story manufacturing	100	100
75. Three-story manufacturing	100	100
76. Four-story manufacturing	100	100
77. Single-story distribution	100	100
78. Two-story distribution	100	100
79. Three-story distribution	100	100
80. Four-story distribution	100	100
81. Single-story laboratory	100	100
82. Two-story laboratory	100	100
83. Three-story laboratory	100	100
84. Four-story laboratory	100	100
85. Single-story research	100	100
86. Two-story research	100	100
87. Three-story research	100	100
88. Four-story research	100	100
89. Single-story hospital	100	100
90. Two-story hospital	100	100
91. Three-story hospital	100	100
92. Four-story hospital	100	100
93. Single-story school	100	100
94. Two-story school	100	100
95. Three-story school	100	100
96. Four-story school	100	100
97. Single-story church	100	100
98. Two-story church	100	100
99. Three-story church	100	100
100. Four-story church	100	100

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV:

Budget

Final

X ALT:

X

LINE NO.	ITEM DESCRIPTION	UNIT	QUANTITY	UNIT COST		TOTAL COST
	B. New Construction within Property Line					
	012 Special Foundation Conditions					
	4,000 PSI concrete in mat foundation	CY	2,767	65 00		179,855
	Rebar	LB	200,000	0 40		80,000
	Cure, screed and protect surface of slab	SF	24,904	0 30		7,471
	Concrete hardener	SF	24,904	0 60		14,942
	Sumps and bases		Allow			10,000
	Underslab drainage		Allow			
	Strengthen existing girders and columns		Allow			200,000
	TOTAL					502,268

Sheet No. 23

PROJECT LOCATION:

TYPE OR CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

Budget **X**

Prelim

Final

LINE NO.	ITEM DESCRIPTION	UNIT	QUANTITY	UNIT COST		TOTAL COST
B.	New Construction within Property Line					
	022 Basement Excavation					
	Basement Excavation and disposal	CY	47,196	5 00		225,980
	Backfill with compacted granular fill	CY	28,236	12 00		338,832
	Continuous sheet piling; pull and salvage	SF	17,928 Allow	11 00		197,208
	Dewatering					20,000
	TOTAL					782,020

Sheet No. 25.

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

TYPE OR CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget	X
--------	---

Prelim

Final

[illegible]

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

TYPE OF CONSTRUCTION: NEW: X

[illegible]

Sheet No. 27.

PROJECT LOCATION:

TYPE OR CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

	Budget	Prelim.	Final
1. Total	100.00	100.00	100.00
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44.
45.
46.
47.
48.
49.
50.
51.
52.
53.
54.
55.
56.
57.
58.
59.
60.
61.
62.
63.
64.
65.
66.
67.
68.
69.
70.
71.
72.
73.
74.
75.
76.
77.
78.
79.
80.
81.
82.
83.
84.
85.
86.
87.
88.
89.
90.
91.
92.
93.
94.
95.
96.
97.
98.
99.
100.

[illegible]

Sheet No. 28.

PROJECT LOCATION: BOSTON, MA.

TYPE OR CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

Budget X

Prelim

Final

[illegible]

Sheet No. 30.

BOSTON, MA.

RENOV: X ALT:

Budget	X
Prelim	

VOLUME C.F.

[illegible]

Sheet No. 31

VOLUME C. F.

[illegible]

Sheet No. 32

BOSTON, MA.

RENOV: X ALT:

Budget X

Final _____

[illegible]

Sheet No., 34

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	X
1. Single-story wood-frame construction	100	100
2. Single-story masonry construction	100	100
3. Single-story concrete construction	100	100
4. Single-story steel construction	100	100
5. Two-story wood-frame construction	100	100
6. Two-story masonry construction	100	100
7. Two-story concrete construction	100	100
8. Two-story steel construction	100	100
9. Three-story wood-frame construction	100	100
10. Three-story masonry construction	100	100
11. Three-story concrete construction	100	100
12. Three-story steel construction	100	100
13. Four-story wood-frame construction	100	100
14. Four-story masonry construction	100	100
15. Four-story concrete construction	100	100
16. Four-story steel construction	100	100
17. Five-story wood-frame construction	100	100
18. Five-story masonry construction	100	100
19. Five-story concrete construction	100	100
20. Five-story steel construction	100	100
21. Six-story wood-frame construction	100	100
22. Six-story masonry construction	100	100
23. Six-story concrete construction	100	100
24. Six-story steel construction	100	100
25. Seven-story wood-frame construction	100	100
26. Seven-story masonry construction	100	100
27. Seven-story concrete construction	100	100
28. Seven-story steel construction	100	100
29. Eight-story wood-frame construction	100	100
30. Eight-story masonry construction	100	100
31. Eight-story concrete construction	100	100
32. Eight-story steel construction	100	100
33. Nine-story wood-frame construction	100	100
34. Nine-story masonry construction	100	100
35. Nine-story concrete construction	100	100
36. Nine-story steel construction	100	100
37. Ten-story wood-frame construction	100	100
38. Ten-story masonry construction	100	100
39. Ten-story concrete construction	100	100
40. Ten-story steel construction	100	100
41. Eleven-story wood-frame construction	100	100
42. Eleven-story masonry construction	100	100
43. Eleven-story concrete construction	100	100
44. Eleven-story steel construction	100	100
45. Twelve-story wood-frame construction	100	100
46. Twelve-story masonry construction	100	100
47. Twelve-story concrete construction	100	100
48. Twelve-story steel construction	100	100
49. Thirteen-story wood-frame construction	100	100
50. Thirteen-story masonry construction	100	100
51. Thirteen-story concrete construction	100	100
52. Thirteen-story steel construction	100	100
53. Fourteen-story wood-frame construction	100	100
54. Fourteen-story masonry construction	100	100
55. Fourteen-story concrete construction	100	100
56. Fourteen-story steel construction	100	100
57. Fifteen-story wood-frame construction	100	100
58. Fifteen-story masonry construction	100	100
59. Fifteen-story concrete construction	100	100
60. Fifteen-story steel construction	100	100
61. Sixteen-story wood-frame construction	100	100
62. Sixteen-story masonry construction	100	100
63. Sixteen-story concrete construction	100	100
64. Sixteen-story steel construction	100	100
65. Seventeen-story wood-frame construction	100	100
66. Seventeen-story masonry construction	100	100
67. Seventeen-story concrete construction	100	100
68. Seventeen-story steel construction	100	100
69. Eighteen-story wood-frame construction	100	100
70. Eighteen-story masonry construction	100	100
71. Eighteen-story concrete construction	100	100
72. Eighteen-story steel construction	100	100
73. Nineteen-story wood-frame construction	100	100
74. Nineteen-story masonry construction	100	100
75. Nineteen-story concrete construction	100	100
76. Nineteen-story steel construction	100	100
77. Twenty-story wood-frame construction	100	100
78. Twenty-story masonry construction	100	100
79. Twenty-story concrete construction	100	100
80. Twenty-story steel construction	100	100
81. Twenty-one-story wood-frame construction	100	100
82. Twenty-one-story masonry construction	100	100
83. Twenty-one-story concrete construction	100	100
84. Twenty-one-story steel construction	100	100
85. Twenty-two-story wood-frame construction	100	100
86. Twenty-two-story masonry construction	100	100
87. Twenty-two-story concrete construction	100	100
88. Twenty-two-story steel construction	100	100
89. Twenty-three-story wood-frame construction	100	100
90. Twenty-three-story masonry construction	100	100
91. Twenty-three-story concrete construction	100	100
92. Twenty-three-story steel construction	100	100
93. Twenty-four-story wood-frame construction	100	100
94. Twenty-four-story masonry construction	100	100
95. Twenty-four-story concrete construction	100	100
96. Twenty-four-story steel construction	100	100
97. Twenty-five-story wood-frame construction	100	100
98. Twenty-five-story masonry construction	100	100
99. Twenty-five-story concrete construction	100	100
100. Twenty-five-story steel construction	100	100

GROSS AREA S. F. 701,500

VOLUME C.F.

Budget X

Prelim

Final _____

[illegible]

Sheet No. 35

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X RENOV:

GROSS AREA S. F. 701,500

VOLUME C. F.

RENOV: X ALT:

Budget X

Prelim

[illegible]

Sheet No. 36

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

RENOV: X ALT:

Budget	X
Prelim	

Final

[illegible]

Sheet No., 37

BOSTON, MA.

RENOV: X ALT:

	<u>X</u>
Budget	
Prelim	

VOLUME C.F.

[illegible]

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	RENOV:	X ALT:

GROSS AREA S.F. 701,500

Budget X _____
Prelim _____
Final _____

VOLUME C F _____

[illegible]

Cost Analysis

New Construction In Front of Commercial Block C




Project: NEW CONSTRUCTION IN FRONT OF
COMMERCIAL BLOCK "C"

Cost Plan/Cost Check No.:
Date: FEBRUARY 18, 1983

Sheet No: 39

Uniformat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments
01 - Foundations					
011 - Standard foundations					
012 - Special foundation conditions					
02 - Substructure					
021 - Slab on grade					
022 - Basement excavation					
023 - Basement walls					
03 - Superstructure		1,747,000	22.03		
031 - Floor construction)	1,672,000				
032 - Roof construction)					
033 - Stair construction	75,000				
04 - Exterior closure		1,300,000	16.39		
041 - Exterior walls)	1,300,000				
042 - Exterior doors and windows)					
05 - Roofing		171,000	2.16		
06 - Interior construction		3,966,000			
061 - Partitions	793,000				
062 - Interior finishes	2,776,000				
063 - Specialties	397,000				
07 - Conveying systems		780,000	9.84		
08 - Mechanical		437,000	5.51		
081 - Plumbing	69,000				
082 - HVAC	285,000				
083 - Fire protection	83,000				
084 - Special mechanical systems					



Hanscomb
Associates Inc.

Elemental
Cost Summary
Part 1 of 2

Uniformat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments
09 - Electrical		1,750,000	22.07		
091 - Service and distribution)					
092 - Lighting and power)	1,750,000				
093 - Special electrical systems)					
10 - General conditions and profit		943,000	11.89		
Net Building Cost		11,094,000	139.90		
11 - Equipment					
111 - Fixed and movable equipment					
112 - Furnishings					
113 - Special construction					
12 - Site work		231,000	2.91		
121 - Site preparation	231,000				
122 - Site improvements					
123 - Site utilities					
124 - Off-site work					
13 - Contingencies					
131 - Design 10%	1,133,000		14.29		
132 - Escalation					
133 - Construction					
TOTAL ESTIMATED CONSTRUCTION COST, FEBRUARY 1983	\$	12,458,000	\$ 157.10		GROSS FLOOR AREA <u>79,300 SF</u>

Sheet No. 42

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV:

Budget

Prelim.

ALT:

[illegible]

VOLUME C.F.

Final

[illegible]

CONSTRUCTION COST ESTIMATE

Sheet No. 44

PROJECT: HYNES AUDITORIUM EXPANSION

PROJECT LOCATION:

BOSTON, MA.

ARCHITECT: KALLMANN, MCKINNELL, WOOD

TYPE OR CONSTRUCT

X.

RENOV:

X ALT:

ESTIMATED BY: HANSCOMB ASSOCIATES INC

GROSS AREA S.F. 701,500

Budget

X

DATE: FEBRUARY 18, 1983

VOLUME C.F.

[illegible]

Sheet No. 46

BOSTON, MA.

KALLMANN, MCKINNELL, WOOD

HANSCOMB ASSOCIATES INC

8, 1983

X
RENOV:

5,500

VOLUME C.F.

[illegible]

PROJECT. HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S. F. 701,500

VOLUME C. F.

RENOV: X ALT:

Budget X

Prelim

Final

[illegible]

PROJECT LOCATION:

TYPE OF CONSTRUCTION: NEW: X

RENOV: X ALT:

GROSS AREA S.F. 701,500

Budget	<u>X</u>
Prelim	<u> </u>
Final	<u> </u>

VOLUME C. F.

CON, MA.

TON, MA.

NEW: X RENOV

10-11-12-13-14-15-16-17-18-19-20-21-22-23-24-25-26-27-28-29-30-31-32-33-34-35-36-37-38-39-40-41-42-43-44-45-46-47-48-49-50-51-52-53-54-55-56-57-58-59-60-61-62-63-64-65-66-67-68-69-70-71-72-73-74-75-76-77-78-79-80-81-82-83-84-85-86-87-88-89-90-91-92-93-94-95-96-97-98-99-100-101-102-103-104-105-106-107-108-109-110-111-112-113-114-115-116-117-118-119-120-121-122-123-124-125-126-127-128-129-130-131-132-133-134-135-136-137-138-139-140-141-142-143-144-145-146-147-148-149-150-151-152-153-154-155-156-157-158-159-160-161-162-163-164-165-166-167-168-169-170-171-172-173-174-175-176-177-178-179-180-181-182-183-184-185-186-187-188-189-190-191-192-193-194-195-196-197-198-199-200-201-202-203-204-205-206-207-208-209-210-211-212-213-214-215-216-217-218-219-220-221-222-223-224-225-226-227-228-229-230-231-232-233-234-235-236-237-238-239-240-241-242-243-244-245-246-247-248-249-250-251-252-253-254-255-256-257-258-259-260-261-262-263-264-265-266-267-268-269-270-271-272-273-274-275-276-277-278-279-280-281-282-283-284-285-286-287-288-289-290-291-292-293-294-295-296-297-298-299-300-301-302-303-304-305-306-307-308-309-310-311-312-313-314-315-316-317-318-319-320-321-322-323-324-325-326-327-328-329-330-331-332-333-334-335-336-337-338-339-340-341-342-343-344-345-346-347-348-349-350-351-352-353-354-355-356-357-358-359-360-361-362-363-364-365-366-367-368-369-370-371-372-373-374-375-376-377-378-379-380-381-382-383-384-385-386-387-388-389-390-391-392-393-394-395-396-397-398-399-400-401-402-403-404-405-406-407-408-409-410-411-412-413-414-415-416-417-418-419-420-421-422-423-424-425-426-427-428-429-430-431-432-433-434-435-436-437-438-439-440-441-442-443-444-445-446-447-448-449-450-451-452-453-454-455-456-457-458-459-460-461-462-463-464-465-466-467-468-469-470-471-472-473-474-475-476-477-478-479-480-481-482-483-484-485-486-487-488-489-490-491-492-493-494-495-496-497-498-499-500-501-502-503-504-505-506-507-508-509-510-511-512-513-514-515-516-517-518-519-520-521-522-523-524-525-526-527-528-529-530-531-532-533-534-535-536-537-538-539-540-541-542-543-544-545-546-547-548-549-550-551-552-553-554-555-556-557-558-559-560-561-562-563-564-565-566-567-568-569-570-571-572-573-574-575-576-577-578-579-580-581-582-583-584-585-586-587-588-589-590-591-592-593-594-595-596-597-598-599-600-601-602-603-604-605-606-607-608-609-610-611-612-613-614-615-616-617-618-619-620-621-622-623-624-625-626-627-628-629-630-631-632-633-634-635-636-637-638-639-640-641-642-643-644-645-646-647-648-649-650-651-652-653-654-655-656-657-658-659-660-661-662-663-664-665-666-667-668-669-670-671-672-673-674-675-676-677-678-679-680-681-682-683-684-685-686-687-688-689-690-691-692-693-694-695-696-697-698-699-700-701-702-703-704-705-706-707-708-709-710-711-712-713-714-715-716-717-718-719-720-721-722-723-724-725-726-727-728-729-730-731-732-733-734-735-736-737-738-739-740-741-742-743-744-745-746-747-748-749-750-751-752-753-754-755-756-757-758-759-760-761-762-763-764-765-766-767-768-769-770-771-772-773-774-775-776-777-778-779-780-781-782-783-784-785-786-787-788-789-790-791-792-793-794-795-796-797-798-799-800-801-802-803-804-805-806-807-808-809-810-811-812-813-814-815-816-817-818-819-820-821-822-823-824-825-826-827-828-829-830-831-832-833-834-835-836-837-838-839-840-841-842-843-844-845-846-847-848-849-850-851-852-853-854-855-856-857-858-859-860-861-862-863-864-865-866-867-868-869-870-871-872-873-874-875-876-877-878-879-880-881-882-883-884-885-886-887-888-889-890-891-892-893-894-895-896-897-898-899-900-901-902-903-904-905-906-907-908-909-910-911-912-913-914-915-916-917-918-919-920-921-922-923-924-925-926-927-928-929-930-931-932-933-934-935-936-937-938-939-940-941-942-943-944-945-946-947-948-949-950-951-952-953-954-955-956-957-958-959-960-961-962-963-964-965-966-967-968-969-970-971-972-973-974-975-976-977-978-979-980-981-982-983-984-985-986-987-988-989-990-991-992-993-994-995-996-997-998-999-1000-1001-1002-1003-1004-1005-1006-1007-1008-1009-1010-1011-1012-1013-1014-1015-1016-1017-1018-1019-1020-1021-1022-1023-1024-1025-1026-1027-1028-1029-1030-1031-1032-1033-1034-1035-1036-1037-1038-1039-1040-1041-1042-1043-1044

Final

[illegible]

Sheet No. 53

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: RENOV: X

GROSS AREA S.F. 701,500

VOLUME C.F.

[illegible]

Sheet No. 54.

BOSTON, MA.

RENOV: X ALT:

Budget X

[illegible]

Cost Analysis

New Construction on Roof of Hynes



Project: NEW CONSTRUCTION ON ROOF OF HYNES				Cost Plan/Cost Check No: Date: FEBRUARY 18, 1983		Sheet No: 55	
Uniformat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments		
01 - Foundations							
011 - Standard foundations							
012 - Special foundation conditions							
02 - Substructure							
021 - Slab on grade							
022 - Basement excavation							
023 - Basement walls							
03 - Superstructure		1,682,000	29.82				
031 - Floor construction)	1,642,000						
032 - Roof construction)							
033 - Stair construction	40,000						
04 - Exterior closure		746,000	13.23				
041 - Exterior walls)	746,000						
042 - Exterior doors and windows)							
05 - Roofing		445,000	7.89				
06 - Interior construction		574,000	10.18				
061 - Partitions	162,000						
062 - Interior finishes	309,000						
063 - Specialties	103,000						
07 - Conveying systems		--	--				
08 - Mechanical		7,026,000	124.57				
081 - Plumbing	805,000						
082 - HVAC	5,790,000						
083 - Fire protection	431,000						
084 - Special mechanical systems							



Hanscomb
Associates Inc.

Elemental
Cost Summary
Part 1 of 2

Project: NEW CONSTRUCTION ON ROOF OF HYNES			Cost Plan/Cost Check No: Date: FEBRUARY 18, 1983		Sheet No: 56	
Unimat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments	
09 - Electrical		714,000	12.66			
091 - Service and distribution)						
092 - Lighting and power)	714,000					
093 - Special electrical systems)						
10 - General conditions and profit		1,060,000	18.79			
Net Building Cost		12,247,000	217.15			
11 - Equipment						
111 - Fixed and movable equipment						
112 - Furnishings						
113 - Special construction						
12 - Site work		564,000	10.00			
121 - Site preparation	564,000					
122 - Site improvements						
123 - Site utilities						
124 - Off-site work						
13 - Contingencies		1,281,000	22.71			
131 - Design 10%	1,281,000					
132 - Escalation						
133 - Construction						
TOTAL ESTIMATED CONSTRUCTION COST - FEBRUARY 1983	\$ 14,092,000	\$ 249.86			GROSS FLOOR AREA 56,400 SF	

Elemental
Cost Summary
Part 2 of 2

Hanscomb
Associates Inc.



PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OR CONSTRUCTION: NEW: X

GROSS AREA S. F. 701.500

VOLUME C.F.

RENOV: X ALT:

Budget

Prelim

Final

[illegible]

Sheet No. 58.

Sheet No. 58.

PROJECT: HYNES AUDITORIUM EXPANSION

RENOV: X ALT:

Budget X

Final _____

[illegible]

Sheet No. 61

PROJECT LOCATION:

TYPE OF CONSTRUCTION: NEW: X

RENOV: X ALT:

GROSS AREA S.F. 701,500

Budget

Prelim

VOLUME C.F.

[illegible]

HYNES AUDITORIUM EXPANSION

KALLMANN, MCKINNELL, WOOD

BY: HANSCOMB ASSOCIATES INC

FEBRUARY 18, 1983

BOSTON, MA.

N: NEW: X

701,500

三

X ALT:

Budget

Final

[illegible]

Sheet No. 63

PROJECT LOCATION:

BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

RENOV: X ALT:

GROSS AREA S.F. 701,500

Budget X
profit

VOLUME C. F.

[illegible]

CONSTRUCTION COST ESTIMATE

PROJECT: HYNES AUDITORIUM EXPANSION

PROJECT LOCATION: BOSTON, MA.

BOSTON, MA.

ARCHITECT: KALLMANN, MCKINNELL, WOOD

TYPE OF CONSTRUCTION: NEW: X

RENOV. X ALT.

ESTIMATED BY: HANSCOMB ASSOCIATES INC

GROSS AREA S. F. 701.500

Budget X

DATE: FEBRUARY 18, 1983

VOLUME C. F.

Final _____

[illegible]

PROJECT: HYNES AUDITORIUM EXPANSION

PROJECT LOCATION: BOSTON, MA.

ARCHITECT: KALLMANN, MCKINNELL, WOOD

TYPE OF CONSTRUCTION:	NEW:	X
1. Single-story wood-frame construction	100	100
2. Single-story masonry construction	100	100
3. Single-story concrete construction	100	100
4. Single-story steel construction	100	100
5. Two-story wood-frame construction	100	100
6. Two-story masonry construction	100	100
7. Two-story concrete construction	100	100
8. Two-story steel construction	100	100
9. Three-story wood-frame construction	100	100
10. Three-story masonry construction	100	100
11. Three-story concrete construction	100	100
12. Three-story steel construction	100	100
13. Four-story wood-frame construction	100	100
14. Four-story masonry construction	100	100
15. Four-story concrete construction	100	100
16. Four-story steel construction	100	100
17. Five-story wood-frame construction	100	100
18. Five-story masonry construction	100	100
19. Five-story concrete construction	100	100
20. Five-story steel construction	100	100
21. Six-story wood-frame construction	100	100
22. Six-story masonry construction	100	100
23. Six-story concrete construction	100	100
24. Six-story steel construction	100	100
25. Seven-story wood-frame construction	100	100
26. Seven-story masonry construction	100	100
27. Seven-story concrete construction	100	100
28. Seven-story steel construction	100	100
29. Eight-story wood-frame construction	100	100
30. Eight-story masonry construction	100	100
31. Eight-story concrete construction	100	100
32. Eight-story steel construction	100	100
33. Nine-story wood-frame construction	100	100
34. Nine-story masonry construction	100	100
35. Nine-story concrete construction	100	100
36. Nine-story steel construction	100	100
37. Ten-story wood-frame construction	100	100
38. Ten-story masonry construction	100	100
39. Ten-story concrete construction	100	100
40. Ten-story steel construction	100	100
41. Eleven-story wood-frame construction	100	100
42. Eleven-story masonry construction	100	100
43. Eleven-story concrete construction	100	100
44. Eleven-story steel construction	100	100
45. Twelve-story wood-frame construction	100	100
46. Twelve-story masonry construction	100	100
47. Twelve-story concrete construction	100	100
48. Twelve-story steel construction	100	100
49. Thirteen-story wood-frame construction	100	100
50. Thirteen-story masonry construction	100	100
51. Thirteen-story concrete construction	100	100
52. Thirteen-story steel construction	100	100
53. Fourteen-story wood-frame construction	100	100
54. Fourteen-story masonry construction	100	100
55. Fourteen-story concrete construction	100	100
56. Fourteen-story steel construction	100	100
57. Fifteen-story wood-frame construction	100	100
58. Fifteen-story masonry construction	100	100
59. Fifteen-story concrete construction	100	100
60. Fifteen-story steel construction	100	100
61. Sixteen-story wood-frame construction	100	100
62. Sixteen-story masonry construction	100	100
63. Sixteen-story concrete construction	100	100
64. Sixteen-story steel construction	100	100
65. Seventeen-story wood-frame construction	100	100
66. Seventeen-story masonry construction	100	100
67. Seventeen-story concrete construction	100	100
68. Seventeen-story steel construction	100	100
69. Eighteen-story wood-frame construction	100	100
70. Eighteen-story masonry construction	100	100
71. Eighteen-story concrete construction	100	100
72. Eighteen-story steel construction	100	100
73. Nineteen-story wood-frame construction	100	100
74. Nineteen-story masonry construction	100	100
75. Nineteen-story concrete construction	100	100
76. Nineteen-story steel construction	100	100
77. Twenty-story wood-frame construction	100	100
78. Twenty-story masonry construction	100	100
79. Twenty-story concrete construction	100	100
80. Twenty-story steel construction	100	100
81. Twenty-one-story wood-frame construction	100	100
82. Twenty-one-story masonry construction	100	100
83. Twenty-one-story concrete construction	100	100
84. Twenty-one-story steel construction	100	100
85. Twenty-two-story wood-frame construction	100	100
86. Twenty-two-story masonry construction	100	100
87. Twenty-two-story concrete construction	100	100
88. Twenty-two-story steel construction	100	100
89. Twenty-three-story wood-frame construction	100	100
90. Twenty-three-story masonry construction	100	100
91. Twenty-three-story concrete construction	100	100
92. Twenty-three-story steel construction	100	100
93. Twenty-four-story wood-frame construction	100	100
94. Twenty-four-story masonry construction	100	100
95. Twenty-four-story concrete construction	100	100
96. Twenty-four-story steel construction	100	100
97. Twenty-five-story wood-frame construction	100	100
98. Twenty-five-story masonry construction	100	100
99. Twenty-five-story concrete construction	100	100
100. Twenty-five-story steel construction	100	100

RENOV: X ALT:

ESTIMATED BY: HANSCOMB ASSOCIATES INC

GROSS AREA S.F. 701,500

	Budget	X
	Prelim	
	Final	

DATE: FEBRUARY 18, 1983

VOLUME C.F.

[illegible]

VOLUME C. F.

Final _____

[illegible]

CONSTRUCTION COST ESTIMATE

Sheet No. 67

BOSTON, MA.

RENOV: X ALT:

Budget X

Final _____

LINE NO.	ITEM DESCRIPTION	UNIT	QUANTITY	UNIT COST		TOTAL COST	
D.	New Construction on Roof of Hynes						
	HVAC						
	Piping	LS					750,000
	Terminal Equipment	LS					100,000
	A.H. Equipment	LS					750,000
	Air Distribution Sheet						
	Metal with all acces.	LS					2,000,000
	Cooling Towers	LS					200,000
	Chillers	LS					600,000
	Pumps	LS					100,000
	Auto. Temp. Control	LS					500,000
	Air & Water Balance	LS					35,000
	Subtotal						5,035,000
	Overhead & Profit 15%						755,250
	TOTAL	HVAC					5,790,250

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget X

Prelim.

Final

[illegible]

Sheet No. 69

Sheet No. 69

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	X	RENOV:
1. Single-Family Detached	10	10	10
2. Single-Family Attached	10	10	10
3. Two-Family Detached	10	10	10
4. Two-Family Attached	10	10	10
5. Three-Family Detached	10	10	10
6. Three-Family Attached	10	10	10
7. Four-Family Detached	10	10	10
8. Four-Family Attached	10	10	10
9. Five-Family Detached	10	10	10
10. Five-Family Attached	10	10	10
11. Six-Family Detached	10	10	10
12. Six-Family Attached	10	10	10
13. Seven-Family Detached	10	10	10
14. Seven-Family Attached	10	10	10
15. Eight-Family Detached	10	10	10
16. Eight-Family Attached	10	10	10
17. Nine-Family Detached	10	10	10
18. Nine-Family Attached	10	10	10
19. Ten-Family Detached	10	10	10
20. Ten-Family Attached	10	10	10
21. Eleven-Family Detached	10	10	10
22. Eleven-Family Attached	10	10	10
23. Twelve-Family Detached	10	10	10
24. Twelve-Family Attached	10	10	10
25. Thirteen-Family Detached	10	10	10
26. Thirteen-Family Attached	10	10	10
27. Fourteen-Family Detached	10	10	10
28. Fourteen-Family Attached	10	10	10
29. Fifteen-Family Detached	10	10	10
30. Fifteen-Family Attached	10	10	10
31. Sixteen-Family Detached	10	10	10
32. Sixteen-Family Attached	10	10	10
33. Seventeen-Family Detached	10	10	10
34. Seventeen-Family Attached	10	10	10
35. Eighteen-Family Detached	10	10	10
36. Eighteen-Family Attached	10	10	10
37. Nineteen-Family Detached	10	10	10
38. Nineteen-Family Attached	10	10	10
39. Twenty-Family Detached	10	10	10
40. Twenty-Family Attached	10	10	10
41. Twenty-One-Family Detached	10	10	10
42. Twenty-One-Family Attached	10	10	10
43. Twenty-Two-Family Detached	10	10	10
44. Twenty-Two-Family Attached	10	10	10
45. Twenty-Three-Family Detached	10	10	10
46. Twenty-Three-Family Attached	10	10	10
47. Twenty-Four-Family Detached	10	10	10
48. Twenty-Four-Family Attached	10	10	10
49. Twenty-Five-Family Detached	10	10	10
50. Twenty-Five-Family Attached	10	10	10
51. Twenty-Six-Family Detached	10	10	10
52. Twenty-Six-Family Attached	10	10	10
53. Twenty-Seven-Family Detached	10	10	10
54. Twenty-Seven-Family Attached	10	10	10
55. Twenty-Eight-Family Detached	10	10	10
56. Twenty-Eight-Family Attached	10	10	10
57. Twenty-Nine-Family Detached	10	10	10
58. Twenty-Nine-Family Attached	10	10	10
59. Thirty-Family Detached	10	10	10
60. Thirty-Family Attached	10	10	10
61. Thirty-One-Family Detached	10	10	10
62. Thirty-One-Family Attached	10	10	10
63. Thirty-Two-Family Detached	10	10	10
64. Thirty-Two-Family Attached	10	10	10
65. Thirty-Three-Family Detached	10	10	10
66. Thirty-Three-Family Attached	10	10	10
67. Thirty-Four-Family Detached	10	10	10
68. Thirty-Four-Family Attached	10	10	10
69. Thirty-Five-Family Detached	10	10	10
70. Thirty-Five-Family Attached	10	10	10
71. Thirty-Six-Family Detached	10	10	10
72. Thirty-Six-Family Attached	10	10	10
73. Thirty-Seven-Family Detached	10	10	10
74. Thirty-Seven-Family Attached	10	10	10
75. Thirty-Eight-Family Detached	10	10	10
76. Thirty-Eight-Family Attached	10	10	10
77. Thirty-Nine-Family Detached	10	10	10
78. Thirty-Nine-Family Attached	10	10	10
79. Forty-Family Detached	10	10	10
80. Forty-Family Attached	10	10	10
81. Forty-One-Family Detached	10	10	10
82. Forty-One-Family Attached	10	10	10
83. Forty-Two-Family Detached	10	10	10
84. Forty-Two-Family Attached	10	10	10
85. Forty-Three-Family Detached	10	10	10
86. Forty-Three-Family Attached	10	10	10
87. Forty-Four-Family Detached	10	10	10
88. Forty-Four-Family Attached	10	10	10
89. Forty-Five-Family Detached	10	10	

	Budget	Actual	Variance
GROSS AREA S.F.	701,500		
Profil			

VOLUME C. F.

RENOV: X

	Budget	X
1. Total revenue	100	100
2. Total cost	80	80
3. Profit	20	20


Prelim

[illegible]

Cost Analysis

Demolition & New Construction In Commercial
Block C & West Court

Uniformat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments
01 — Foundations					
011 — Standard foundations					
012 — Special foundation conditions					
02 — Substructure					
021 — Slab on grade					
022 — Basement excavation					
023 — Basement walls					
03 — Superstructure		2,214,000	27.74		
031 — Floor construction	2,188,000				
032 — Roof construction					
033 — Stair construction	26,000				
04 — Exterior closure		1,956,000	24.51		
041 — Exterior walls	1,956,000				
042 — Exterior doors and windows					
05 — Roofing		407,000	5.10		
06 — Interior construction		2,555,000	32.02		
061 — Partitions	593,000				
062 — Interior finishes	1,686,000				
063 — Specialties	276,000				
07 — Conveying systems		200,000	2.51		
08 — Mechanical		1,657,000	20.76		
081 — Plumbing	164,000				
082 — HVAC	1,351,000				
083 — Fire protection	142,000				
084 — Special mechanical systems					



Project: DEMOLITION AND NEW CONSTRUCTION IN COMMERCIAL BLOCK "C" AND WEST COURT			Cost Plan/Cost Check No: Date: FEBRUARY 18, 1983		Sheet No: 71
Uniformat Element	Amount \$	Total Cost \$	Rate \$/SF Floor Area	%	Comments
09 — Electrical		1,126,000	14.11		
091 — Service and distribution)					
092 — Lighting and power)	1,126,000				
093 — Special electrical systems)					
10 — General conditions and profit		947,000	11.87		
Net Building Cost		11,062,000	138.62		
11 — Equipment					
111 — Fixed and movable equipment					
112 — Furnishings					
113 — Special construction					
12 — Site work		365,000	4.57		
121 — Site preparation	365,000				
122 — Site improvements					
123 — Site utilities					
124 — Off-site work					
13 — Contingencies					
131 — Design 10%	1,143,000	1,143,000	14.32		
132 — Escalation					
133 — Construction					
TOTAL ESTIMATED CONSTRUCTION COST, FEBRUARY 1983	\$ 12,570,000	\$ 12,570,000	\$157.52		GROSS FLOOR AREA <u>79,800 SF</u>

BOSTON, MA.

RENOV: X ALT:

	Budget	X
Prelim		
Final		

VOLUME C.F.

[illegible]



CONSTRUCTION COST ESTIMATE

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	X
1. Single-story buildings	100	100
2. Two-story buildings	100	100
3. Three-story buildings	100	100
4. Four-story buildings	100	100
5. Five-story buildings	100	100
6. Six-story buildings	100	100
7. Seven-story buildings	100	100
8. Eight-story buildings	100	100
9. Nine-story buildings	100	100
10. Ten-story buildings	100	100
11. Eleven-story buildings	100	100
12. Twelve-story buildings	100	100
13. Thirteen-story buildings	100	100
14. Fourteen-story buildings	100	100
15. Fifteen-story buildings	100	100
16. Sixteen-story buildings	100	100
17. Seventeen-story buildings	100	100
18. Eighteen-story buildings	100	100
19. Nineteen-story buildings	100	100
20. Twenty-story buildings	100	100
21. Twenty-one-story buildings	100	100
22. Twenty-two-story buildings	100	100
23. Twenty-three-story buildings	100	100
24. Twenty-four-story buildings	100	100
25. Twenty-five-story buildings	100	100
26. Twenty-six-story buildings	100	100
27. Twenty-seven-story buildings	100	100
28. Twenty-eight-story buildings	100	100
29. Twenty-nine-story buildings	100	100
30. Thirty-story buildings	100	100
31. Thirty-one-story buildings	100	100
32. Thirty-two-story buildings	100	100
33. Thirty-three-story buildings	100	100
34. Thirty-four-story buildings	100	100
35. Thirty-five-story buildings	100	100
36. Thirty-six-story buildings	100	100
37. Thirty-seven-story buildings	100	100
38. Thirty-eight-story buildings	100	100
39. Thirty-nine-story buildings	100	100
40. Forty-story buildings	100	100
41. Forty-one-story buildings	100	100
42. Forty-two-story buildings	100	100
43. Forty-three-story buildings	100	100
44. Forty-four-story buildings	100	100
45. Forty-five-story buildings	100	100
46. Forty-six-story buildings	100	100
47. Forty-seven-story buildings	100	100
48. Forty-eight-story buildings	100	100
49. Forty-nine-story buildings	100	100
50. Fifty-story buildings	100	100
51. Fifty-one-story buildings	100	100
52. Fifty-two-story buildings	100	100
53. Fifty-three-story buildings	100	100
54. Fifty-four-story buildings	100	100
55. Fifty-five-story buildings	100	100
56. Fifty-six-story buildings	100	100
57. Fifty-seven-story buildings	100	100
58. Fifty-eight-story buildings	100	100
59. Fifty-nine-story buildings	100	100
60. Sixty-story buildings	100	100
61. Sixty-one-story buildings	100	100
62. Sixty-two-story buildings	100	100
63. Sixty-three-story buildings	100	100
64. Sixty-four-story buildings	100	100
65. Sixty-five-story buildings	100	100
66. Sixty-six-story buildings	100	100
67. Sixty-seven-story buildings	100	100
68. Sixty-eight-story buildings	100	100
69. Sixty-nine-story buildings	100	100
70. Seventy-story buildings	100	100
71. Seventy-one-story buildings	100	100
72. Seventy-two-story buildings	100	100
73. Seventy-three-story buildings	100	100
74. Seventy-four-story buildings	100	100
75. Seventy-five-story buildings	100	100
76. Seventy-six-story buildings	100	100
77. Seventy-seven-story buildings	100	100
78. Seventy-eight-story buildings	100	100
79. Seventy-nine-story buildings	100	100
80. Eighty-story buildings	100	100
81. Eighty-one-story buildings	100	100
82. Eighty-two-story buildings	100	100
83. Eighty-three-story buildings	100	100
84. Eighty-four-story buildings	100	100
85. Eighty-five-story buildings	100	100
86. Eighty-six-story buildings	100	100
87. Eighty-seven-story buildings	100	100
88. Eighty-eight-story buildings	100	100
89. Eighty-nine-story buildings	100	100
90. Ninety-story buildings	100	100
91. Ninety-one-story buildings	100	100
92. Ninety-two-story buildings	100	100
93. Ninety-three-story buildings	100	100
94. Ninety-four-story buildings	100	100
95. Ninety-five-story buildings	100	100
96. Ninety-six-story buildings	100	100
97. Ninety-seven-story buildings	100	100
98. Ninety-eight-story buildings	100	100
99. Ninety-nine-story buildings	100	100
100. One hundred-story buildings	100	100

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget . X

Prelim

Final

[illegible]

PROJECT:
HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION:

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV:

[illegible][illegible]

CONSTRUCTION COST ESTIMATE

HYNES AUDITORIUM EXPANSION

PROJECT LOCATION:

BOSTON, MA.

ARCHITECT: KALLMANN, MCKINNELL, WOOD

TYPE OF CONSTRUCTION: NEW: X

RENOV: X ALT:

ESTIMATED BY: HANSCOMB ASSOCIATES INC

GROSS AREA S.F. 701,500

Budget

Prelim

DATE: FEBRUARY 18, 1983

VOLUME C.F.

[illegible]

276.000

PROJECT:
HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

TYPE OF CONSTRUCTION: NEW: X

	Budget	Prelim.	Final
1. Total	100.00	100.00	100.00
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44.
45.
46.
47.
48.
49.
50.
51.
52.
53.
54.
55.
56.
57.
58.
59.
60.
61.
62.
63.
64.
65.
66.
67.
68.
69.
70.
71.
72.
73.
74.
75.
76.
77.
78.
79.
80.
81.
82.
83.
84.
85.
86.
87.
88.
89.
90.
91.
92.
93.
94.
95.
96.
97.
98.
99.
100.

[illegible]

PROJECT LOCATION:

NEW:

RENOV: X

GROSS AREA S.F. 701,500

Budget X

VOLUME C.F.

[illegible]

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

COST ESTIMATE

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S. F. 701,500

VOLUME C.F.

RENOV:

	Budget	Prelim.	Final
1. Total	100.00	100.00	100.00
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44.
45.
46.
47.
48.
49.
50.
51.
52.
53.
54.
55.
56.
57.
58.
59.
60.
61.
62.
63.
64.
65.
66.
67.
68.
69.
70.
71.
72.
73.
74.
75.
76.
77.
78.
79.
80.
81.
82.
83.
84.
85.
86.
87.
88.
89.
90.
91.
92.
93.
94.
95.
96.
97.
98.
99.
100.

[illegible]

BOSTON, MA.

REN OV: X ALT:

	Budget	Prelim.	Final
1. Total	100.00	100.00	100.00
2. Federal	10.00	10.00	10.00
3. State	20.00	20.00	20.00
4. Local	70.00	70.00	70.00
5. Other	0.00	0.00	0.00
6. Total	100.00	100.00	100.00

Final

[illegible]

Sheet No.. 84

VOLUME C. F.

Final

TOTAL

1,126,000

Cost Analysis

General Conditions & Profit

CONSTRUCTION COST ESTIMATE

PROJECT. HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNEL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	X
1. Single-story wood-frame construction:		
2. Single-story masonry construction:		
3. Single-story concrete construction:		
4. Single-story steel construction:		
5. Two-story wood-frame construction:		
6. Two-story masonry construction:		
7. Two-story concrete construction:		
8. Two-story steel construction:		
9. Three-story wood-frame construction:		
10. Three-story masonry construction:		
11. Three-story concrete construction:		
12. Three-story steel construction:		
13. Four-story wood-frame construction:		
14. Four-story masonry construction:		
15. Four-story concrete construction:		
16. Four-story steel construction:		
17. Five-story wood-frame construction:		
18. Five-story masonry construction:		
19. Five-story concrete construction:		
20. Five-story steel construction:		
21. Six-story wood-frame construction:		
22. Six-story masonry construction:		
23. Six-story concrete construction:		
24. Six-story steel construction:		
25. Seven-story wood-frame construction:		
26. Seven-story masonry construction:		
27. Seven-story concrete construction:		
28. Seven-story steel construction:		
29. Eight-story wood-frame construction:		
30. Eight-story masonry construction:		
31. Eight-story concrete construction:		
32. Eight-story steel construction:		
33. Nine-story wood-frame construction:		
34. Nine-story masonry construction:		
35. Nine-story concrete construction:		
36. Nine-story steel construction:		
37. Ten-story wood-frame construction:		
38. Ten-story masonry construction:		
39. Ten-story concrete construction:		
40. Ten-story steel construction:		
41. Eleven-story wood-frame construction:		
42. Eleven-story masonry construction:		
43. Eleven-story concrete construction:		
44. Eleven-story steel construction:		
45. Twelve-story wood-frame construction:		
46. Twelve-story masonry construction:		
47. Twelve-story concrete construction:		
48. Twelve-story steel construction:		
49. Thirteen-story wood-frame construction:		
50. Thirteen-story masonry construction:		
51. Thirteen-story concrete construction:		
52. Thirteen-story steel construction:		
53. Fourteen-story wood-frame construction:		
54. Fourteen-story masonry construction:		
55. Fourteen-story concrete construction:		
56. Fourteen-story steel construction:		
57. Fifteen-story wood-frame construction:		
58. Fifteen-story masonry construction:		
59. Fifteen-story concrete construction:		
60. Fifteen-story steel construction:		
61. Sixteen-story wood-frame construction:		
62. Sixteen-story masonry construction:		
63. Sixteen-story concrete construction:		
64. Sixteen-story steel construction:		
65. Seventeen-story wood-frame construction:		
66. Seventeen-story masonry construction:		
67. Seventeen-story concrete construction:		
68. Seventeen-story steel construction:		
69. Eighteen-story wood-frame construction:		
70. Eighteen-story masonry construction:		
71. Eighteen-story concrete construction:		
72. Eighteen-story steel construction:		
73. Nineteen-story wood-frame construction:		
74. Nineteen-story masonry construction:		
75. Nineteen-story concrete construction:		
76. Nineteen-story steel construction:		
77. Twenty-story wood-frame construction:		
78. Twenty-story masonry construction:		
79. Twenty-story concrete construction:		
80. Twenty-story steel construction:		
81. Twenty-one-story wood-frame construction:		
82. Twenty-one-story masonry construction:		
83. Twenty-one-story concrete construction:		
84. Twenty-one-story steel construction:		
85. Twenty-two-story wood-frame construction:		
86. Twenty-two-story masonry construction:		
87. Twenty-two-story concrete construction:		
88. Twenty-two-story steel construction:		
89. Twenty-three-story wood-frame construction:		
90. Twenty-three-story masonry construction:		
91. Twenty-three-story concrete construction:		
92. Twenty-three-story steel construction:		
93. Twenty-four-story wood-frame construction:		
94. Twenty-four-story masonry construction:		
95. Twenty-four-story concrete construction:		
96. Twenty-four-story steel construction:		
97. Twenty-five-story wood-frame construction:		
98. Twenty-five-story masonry construction:		
99. Twenty-five-story concrete construction:		
100. Twenty-five-story steel construction:		

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: _____ X ALT: _____

	Budget	X
Prelim		
Final		

LINE NO.	ITEM DESCRIPTION GENERAL CONDITIONS	UNIT	QUANTITY	UNIT COST				TOTAL COST
	SUPERVISION:							
	Superintendent	MOS	27	7000 00				189,000
	Assistant Superintendent	MOS	27	4000 00				108,000
	Project Manager	MOS	27	6000 00				162,000
	Assistant Project Manager	MOS	27	4000 00				108,000
	LAYOUT AND SURVEY CREW							
	Layout and survey crew	MOS	15	8000 00				120,000
	SCHEDULING							
	Scheduler	MOS	27	4000 00				108,000
	Safety Inspector	MOS	27	4000 00				108,000
	OFFICE CLERKS AND SECRETARY							
	Office Clerks and Secretary (3 people)	MOS	27	6000 00				162,000
	TIMEKEEPER							
	Timekeeper	MOS	27	3000 00				81,000
	DELIVERY CLERK							
	Delivery Clerk	MOS	27	3000 00				81,000
	SECURITY (2 PEOPLE)							
	Security (2 people)	MOS	27	8000 00				216,000
	TOTAL							

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S. F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget X

Prelim

Final

LINE NO.	ITEM DESCRIPTION GENERAL CONDITIONS	UNIT	QUANTITY	UNIT COST		TOTAL COST
	TEMPORARY FACILITIES:					
	Office trailers (2 ea)	MOS	27	1200 00		32,000
	Storage trailers (2 ea)	MOS	27	2000 00		54,000
	Hoardings and barriers	MOS	27	1000 00		40,000
	Heat, light, a/c/telephone	MOS	27	1000 00		27,000
	Construction water and power	MOS	27	1000 00		27,000
	Winter heating	MOS	14	3000 00		42,000
	EQUIPMENT:					
	Hoists (2 ea)	MOS	27	1600 00		43,000
	Crane - materials handling	MOS	27	5000 00		135,000
	Forklifts	MOS	27	500 00		14,000
	Cars (2 ea)	MOS	27	200 00		5,000
	Pickups (2 ea)	MOS	27	300 00		8,000
	Small tools	MOS	27	500 00		14,000
	Cleanup interim	MOS	27	1100 00		30,000
	Cleanup final	LS	1			50,000
	Bond 1%					
	Insurance 3/4%					400,000
	Permits and Fees 1/10%					600,000
	Photographs, CPM submittals	LS	1			80,000
						60,000
	TOTAL TO SUMMARY					3,104,000

PROJECT. HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701.500

VOLUME C.F.

RENOV: X ALT:

Budget X

Prelim

Final

[illegible]

Cost Analysis

Escalation



PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	X	RENOV:
1. Single-family detached	100	0	0
2. Two-family detached	0	0	0
3. Three-family detached	0	0	0
4. Four-family detached	0	0	0
5. Single-family attached	0	0	0
6. Two-family attached	0	0	0
7. Three-family attached	0	0	0
8. Four-family attached	0	0	0
9. Commercial	0	0	0
10. Industrial	0	0	0
11. Public works	0	0	0
12. Other	0	0	0

GROSS AREA S.F. 701,500

VOLUME C.F.

X	RENOV:	X	ALT:
---	--------	---	------

Budget X

Prelim

Final

[illegible]

Cost Analysis

Phasing Premium



Sheet No.: 91

PROJECT LOCATION:

TYPE OF CONSTRUCTION:	NEW:	X
1. Single-story buildings	100	100
2. Two-story buildings	100	100
3. Three-story buildings	100	100
4. Four-story buildings	100	100
5. Five-story buildings	100	100
6. Six-story buildings	100	100
7. Seven-story buildings	100	100
8. Eight-story buildings	100	100
9. Nine-story buildings	100	100
10. Ten-story buildings	100	100
11. Eleven-story buildings	100	100
12. Twelve-story buildings	100	100
13. Thirteen-story buildings	100	100
14. Fourteen-story buildings	100	100
15. Fifteen-story buildings	100	100
16. Sixteen-story buildings	100	100
17. Seventeen-story buildings	100	100
18. Eighteen-story buildings	100	100
19. Nineteen-story buildings	100	100
20. Twenty-story buildings	100	100
21. Twenty-one-story buildings	100	100
22. Twenty-two-story buildings	100	100
23. Twenty-three-story buildings	100	100
24. Twenty-four-story buildings	100	100
25. Twenty-five-story buildings	100	100
26. Twenty-six-story buildings	100	100
27. Twenty-seven-story buildings	100	100
28. Twenty-eight-story buildings	100	100
29. Twenty-nine-story buildings	100	100
30. Thirty-story buildings	100	100
31. Thirty-one-story buildings	100	100
32. Thirty-two-story buildings	100	100
33. Thirty-three-story buildings	100	100
34. Thirty-four-story buildings	100	100
35. Thirty-five-story buildings	100	100
36. Thirty-six-story buildings	100	100
37. Thirty-seven-story buildings	100	100
38. Thirty-eight-story buildings	100	100
39. Thirty-nine-story buildings	100	100
40. Forty-story buildings	100	100
41. Forty-one-story buildings	100	100
42. Forty-two-story buildings	100	100
43. Forty-three-story buildings	100	100
44. Forty-four-story buildings	100	100
45. Forty-five-story buildings	100	100
46. Forty-six-story buildings	100	100
47. Forty-seven-story buildings	100	100
48. Forty-eight-story buildings	100	100
49. Forty-nine-story buildings	100	100
50. Fifty-story buildings	100	100
51. Fifty-one-story buildings	100	100
52. Fifty-two-story buildings	100	100
53. Fifty-three-story buildings	100	100
54. Fifty-four-story buildings	100	100
55. Fifty-five-story buildings	100	100
56. Fifty-six-story buildings	100	100
57. Fifty-seven-story buildings	100	100
58. Fifty-eight-story buildings	100	100
59. Fifty-nine-story buildings	100	100
60. Sixty-story buildings	100	100
61. Sixty-one-story buildings	100	100
62. Sixty-two-story buildings	100	100
63. Sixty-three-story buildings	100	100
64. Sixty-four-story buildings	100	100
65. Sixty-five-story buildings	100	100
66. Sixty-six-story buildings	100	100
67. Sixty-seven-story buildings	100	100
68. Sixty-eight-story buildings	100	100
69. Sixty-nine-story buildings	100	100
70. Seventy-story buildings	100	100
71. Seventy-one-story buildings	100	100
72. Seventy-two-story buildings	100	100
73. Seventy-three-story buildings	100	100
74. Seventy-four-story buildings	100	100
75. Seventy-five-story buildings	100	100
76. Seventy-six-story buildings	100	100
77. Seventy-seven-story buildings	100	100
78. Seventy-eight-story buildings	100	100
79. Seventy-nine-story buildings	100	100
80. Eighty-story buildings	100	100
81. Eighty-one-story buildings	100	100
82. Eighty-two-story buildings	100	100
83. Eighty-three-story buildings	100	100
84. Eighty-four-story buildings	100	100
85. Eighty-five-story buildings	100	100
86. Eighty-six-story buildings	100	100
87. Eighty-seven-story buildings	100	100
88. Eighty-eight-story buildings	100	100
89. Eighty-nine-story buildings	100	100
90. Ninety-story buildings	100	100
91. Ninety-one-story buildings	100	100
92. Ninety-two-story buildings	100	100
93. Ninety-three-story buildings	100	100
94. Ninety-four-story buildings	100	100
95. Ninety-five-story buildings	100	100
96. Ninety-six-story buildings	100	100
97. Ninety-seven-story buildings	100	100
98. Ninety-eight-story buildings	100	100
99. Ninety-nine-story buildings	100	100
100. One hundred-story buildings	100	100

TYPE OF CONSTRUCTION:	NEW:	RENOV:	X	ALT:
TYPE OF CONSTRUCTION:	NEW:	RENOV:	X	ALT:

GROSS AREA S.F. 701,500

VOLUME C.F.

[illegible]

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget X

Prelim

Final

[illegible]

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION:	NEW:	X
1. Single-story buildings	100	100
2. Two-story buildings	100	100
3. Three-story buildings	100	100
4. Four-story buildings	100	100
5. Five-story buildings	100	100
6. Six-story buildings	100	100
7. Seven-story buildings	100	100
8. Eight-story buildings	100	100
9. Nine-story buildings	100	100
10. Ten-story buildings	100	100
11. Eleven-story buildings	100	100
12. Twelve-story buildings	100	100
13. Thirteen-story buildings	100	100
14. Fourteen-story buildings	100	100
15. Fifteen-story buildings	100	100
16. Sixteen-story buildings	100	100
17. Seventeen-story buildings	100	100
18. Eighteen-story buildings	100	100
19. Nineteen-story buildings	100	100
20. Twenty-story buildings	100	100
21. Twenty-one-story buildings	100	100
22. Twenty-two-story buildings	100	100
23. Twenty-three-story buildings	100	100
24. Twenty-four-story buildings	100	100
25. Twenty-five-story buildings	100	100
26. Twenty-six-story buildings	100	100
27. Twenty-seven-story buildings	100	100
28. Twenty-eight-story buildings	100	100
29. Twenty-nine-story buildings	100	100
30. Thirty-story buildings	100	100
31. Thirty-one-story buildings	100	100
32. Thirty-two-story buildings	100	100
33. Thirty-three-story buildings	100	100
34. Thirty-four-story buildings	100	100
35. Thirty-five-story buildings	100	100
36. Thirty-six-story buildings	100	100
37. Thirty-seven-story buildings	100	100
38. Thirty-eight-story buildings	100	100
39. Thirty-nine-story buildings	100	100
40. Forty-story buildings	100	100
41. Forty-one-story buildings	100	100
42. Forty-two-story buildings	100	100
43. Forty-three-story buildings	100	100
44. Forty-four-story buildings	100	100
45. Forty-five-story buildings	100	100
46. Forty-six-story buildings	100	100
47. Forty-seven-story buildings	100	100
48. Forty-eight-story buildings	100	100
49. Forty-nine-story buildings	100	100
50. Fifty-story buildings	100	100
51. Fifty-one-story buildings	100	100
52. Fifty-two-story buildings	100	100
53. Fifty-three-story buildings	100	100
54. Fifty-four-story buildings	100	100
55. Fifty-five-story buildings	100	100
56. Fifty-six-story buildings	100	100
57. Fifty-seven-story buildings	100	100
58. Fifty-eight-story buildings	100	100
59. Fifty-nine-story buildings	100	100
60. Sixty-story buildings	100	100
61. Sixty-one-story buildings	100	100
62. Sixty-two-story buildings	100	100
63. Sixty-three-story buildings	100	100
64. Sixty-four-story buildings	100	100
65. Sixty-five-story buildings	100	100
66. Sixty-six-story buildings	100	100
67. Sixty-seven-story buildings	100	100
68. Sixty-eight-story buildings	100	100
69. Sixty-nine-story buildings	100	100
70. Seventy-story buildings	100	100
71. Seventy-one-story buildings	100	100
72. Seventy-two-story buildings	100	100
73. Seventy-three-story buildings	100	100
74. Seventy-four-story buildings	100	100
75. Seventy-five-story buildings	100	100
76. Seventy-six-story buildings	100	100
77. Seventy-seven-story buildings	100	100
78. Seventy-eight-story buildings	100	100
79. Seventy-nine-story buildings	100	100
80. Eighty-story buildings	100	100
81. Eighty-one-story buildings	100	100
82. Eighty-two-story buildings	100	100
83. Eighty-three-story buildings	100	100
84. Eighty-four-story buildings	100	100
85. Eighty-five-story buildings	100	100
86. Eighty-six-story buildings	100	100
87. Eighty-seven-story buildings	100	100
88. Eighty-eight-story buildings	100	100
89. Eighty-nine-story buildings	100	100
90. Ninety-story buildings	100	100
91. Ninety-one-story buildings	100	100
92. Ninety-two-story buildings	100	100
93. Ninety-three-story buildings	100	100
94. Ninety-four-story buildings	100	100
95. Ninety-five-story buildings	100	100
96. Ninety-six-story buildings	100	100
97. Ninety-seven-story buildings	100	100
98. Ninety-eight-story buildings	100	100
99. Ninety-nine-story buildings	100	100
100. One hundred-story buildings	100	100

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget	X
100	100
90	90
80	80
70	70
60	60
50	50
40	40
30	30
20	20
10	10
0	0

Prelim

Final

[illegible]

PROJECT: HYNES AUDITORIUM EXPANSION

ARCHITECT: KALLMANN, MCKINNELL, WOOD

ESTIMATED BY: HANSCOMB ASSOCIATES INC

DATE: FEBRUARY 18, 1983

CONSTRUCTION COST ESTIMATE

PROJECT LOCATION: BOSTON, MA.

TYPE OF CONSTRUCTION: NEW: X

GROSS AREA S.F. 701,500

VOLUME C.F.

RENOV: X ALT:

Budget	X
--------	---

Prelim

Final

[illegible]

Sheet No. 96

PROJECT LOCATION:

TYPE OF CONSTRUCTION:	NEW:	X
1. Single-story buildings	100	100
2. Two-story buildings	100	100
3. Three-story buildings	100	100
4. Four-story buildings	100	100
5. Five-story buildings	100	100
6. Six-story buildings	100	100
7. Seven-story buildings	100	100
8. Eight-story buildings	100	100
9. Nine-story buildings	100	100
10. Ten-story buildings	100	100
11. Eleven-story buildings	100	100
12. Twelve-story buildings	100	100
13. Thirteen-story buildings	100	100
14. Fourteen-story buildings	100	100
15. Fifteen-story buildings	100	100
16. Sixteen-story buildings	100	100
17. Seventeen-story buildings	100	100
18. Eighteen-story buildings	100	100
19. Nineteen-story buildings	100	100
20. Twenty-story buildings	100	100
21. Twenty-one-story buildings	100	100
22. Twenty-two-story buildings	100	100
23. Twenty-three-story buildings	100	100
24. Twenty-four-story buildings	100	100
25. Twenty-five-story buildings	100	100
26. Twenty-six-story buildings	100	100
27. Twenty-seven-story buildings	100	100
28. Twenty-eight-story buildings	100	100
29. Twenty-nine-story buildings	100	100
30. Thirty-story buildings	100	100
31. Thirty-one-story buildings	100	100
32. Thirty-two-story buildings	100	100
33. Thirty-three-story buildings	100	100
34. Thirty-four-story buildings	100	100
35. Thirty-five-story buildings	100	100
36. Thirty-six-story buildings	100	100
37. Thirty-seven-story buildings	100	100
38. Thirty-eight-story buildings	100	100
39. Thirty-nine-story buildings	100	100
40. Forty-story buildings	100	100
41. Forty-one-story buildings	100	100
42. Forty-two-story buildings	100	100
43. Forty-three-story buildings	100	100
44. Forty-four-story buildings	100	100
45. Forty-five-story buildings	100	100
46. Forty-six-story buildings	100	100
47. Forty-seven-story buildings	100	100
48. Forty-eight-story buildings	100	100
49. Forty-nine-story buildings	100	100
50. Fifty-story buildings	100	100
51. Fifty-one-story buildings	100	100
52. Fifty-two-story buildings	100	100
53. Fifty-three-story buildings	100	100
54. Fifty-four-story buildings	100	100
55. Fifty-five-story buildings	100	100
56. Fifty-six-story buildings	100	100
57. Fifty-seven-story buildings	100	100
58. Fifty-eight-story buildings	100	100
59. Fifty-nine-story buildings	100	100
60. Sixty-story buildings	100	100
61. Sixty-one-story buildings	100	100
62. Sixty-two-story buildings	100	100
63. Sixty-three-story buildings	100	100
64. Sixty-four-story buildings	100	100
65. Sixty-five-story buildings	100	100
66. Sixty-six-story buildings	100	100
67. Sixty-seven-story buildings	100	100
68. Sixty-eight-story buildings	100	100
69. Sixty-nine-story buildings	100	100
70. Seventy-story buildings	100	100
71. Seventy-one-story buildings	100	100
72. Seventy-two-story buildings	100	100
73. Seventy-three-story buildings	100	100
74. Seventy-four-story buildings	100	100
75. Seventy-five-story buildings	100	100
76. Seventy-six-story buildings	100	100
77. Seventy-seven-story buildings	100	100
78. Seventy-eight-story buildings	100	100
79. Seventy-nine-story buildings	100	100
80. Eighty-story buildings	100	100
81. Eighty-one-story buildings	100	100
82. Eighty-two-story buildings	100	100
83. Eighty-three-story buildings	100	100
84. Eighty-four-story buildings	100	100
85. Eighty-five-story buildings	100	100
86. Eighty-six-story buildings	100	100
87. Eighty-seven-story buildings	100	100
88. Eighty-eight-story buildings	100	100
89. Eighty-nine-story buildings	100	100
90. Ninety-story buildings	100	100
91. Ninety-one-story buildings	100	100
92. Ninety-two-story buildings	100	100
93. Ninety-three-story buildings	100	100
94. Ninety-four-story buildings	100	100
95. Ninety-five-story buildings	100	100
96. Ninety-six-story buildings	100	100
97. Ninety-seven-story buildings	100	100
98. Ninety-eight-story buildings	100	100
99. Ninety-nine-story buildings	100	100
100. One hundred-story buildings	100	100

TYPE OF CONSTRUCTION:	NEW:	X	RENOV:	X	ALT:
-----------------------	------	---	--------	---	------

GROSS AREA S.F. 701,500

X

VOLUME C.F.

LINE NO.	ITEM DESCRIPTION	UNIT	QUANTITY	UNIT COST		TOTAL COST
	G. Phasing Premium					
	Escalation:					
	Construction period increased by 12 months					
	Midpoint: June 15, 1984					
	Escalation:					
	22 mos @ 10% p.a.					
	= 18.3% f. 76,031,000					13,914,000
	Deduct: Escalation for 27 month construction period					(10,112,000)
	TOTAL					3,802,000

Cost Analysis

Furniture, Fixtures & Equipment



1904
1905
1906

BRA
599
Vol. 4

HYNES AUDITORIUM EXPANSION

BOSTON, MASSACHUSETTS

Final Report (Volume IV)

Additional Investigations – Proposals



CITY OF BOSTON
Kevin H. White, Mayor

BOSTON REDEVELOPMENT AUTHORITY
Robert J. Ryan, Director

PUBLIC FACILITIES DEPARTMENT
Donald B. Manson, Director

Back Bay
B65 M
1982

INTRODUCTION:

The following investigation proposals have been incorporated into the Final Report at the request of the Boston Redevelopment Authority. Of paramount importance to the Design Development process, the consultants have recommended that this investigatory work be carried out as soon as possible.

Additional Investigations – Proposals

Soils & Piles

Haley & Aldrich, Inc.

SCOPE OF WORK AND ESTIMATE OF PROBABLE COST -
ADDITIONAL INVESTIGATIONS

As discussed in Section C, "Options and Recommendations", additional investigations were recommended in order to provide information necessary to develop final project design. The scope of work and estimated probable cost for each of the additional investigations are summarized below. For convenience, the estimated costs for H&A services and for Contractors have been shown separately.

The estimated Contractor cost ranges are very preliminary since specific locations and details have not been identified. The work must be performed by qualified, specialty contractors.

Of particular importance to the development of the proposed project are items 1 and 2 discussed below. It is, therefore, recommended that these additional investigations be carried out as soon as possible.

WORK TASK DESCRIPTION

ESTIMATED COSTS
H&A CONTRACTOR

1. REVIEW AND EVALUATION OF THE LOAD CAPACITIES OF EXISTING PILES

A. Obtain and review installation records of piles installed in AREAS A-1, 2, E-1, 2, 5 (Re. Fig. 1, H&A Report)

- With the aid of computer wave equation analyses, determine that piles were driven with enough energy and to required depth to achieve indicated design capacities.

- Perform additional analyses with regard to allowable load increases on piles.

- Preparation of memorandum presenting results of investigation.

\$4,000

(It has been determined that Metcalf & Eddy, Inc. have on file the installation records for piles in AREA A-1 and possibly A-2, E-1 and E-2. The records for piles in AREA E-5 have not been located to date.)

B. Perform load tests on selected existing foundation piles.

• Preparation of Test Pile Program

- prepare contract documents (drawings and specifications) outlining the scope of proposed work for bidding purposes.

- review contractor's submittals prior to testing program

\$5,000

• Field Testing

- excavate a sheeted, dewatered test pit around selected pile(s) for installation of load test apparatus.

- monitor pile load test, recording pertinent data.

- evaluate recorded data and prepare an engineering report presenting the results.

\$7,000 \$100,000 to 180,000

(Assumes load tests on two separate piles)

SUBTOTAL

\$16,000 \$100,000 to 180,000

2. REVIEW AND EVALUATE CONDITION OF EXISTING PILES

A. Review of cathodic protection/corrosion protection of piles

- Review foundation plans of existing structure for details of protection systems; make field inspections and check past performance.

- Review accumulated data and prepare brief memorandum outlining results of investigations

\$2,000

B. Excavate test pit(s), to assess condition of existing piles.

• Preparation of Test Pit Program

- prepare contract documents (drawings and specifications), outlining scope of proposed work for bidding purposes.

- review contractor's submittals prior to test pit program

\$4,000

• Field Explorations

- excavate sheeted, dewatered test pits around selected pile(s) for assessment of corrosion.

- provide part-time monitoring of test pit excavation to record pertinent information including types and thicknesses of soils encountered, observed water levels, condition of exposed pile(s), including photographs.

- evaluate recorded data and prepare a brief engineering report presenting the results.

\$6,000

\$40,000 to 80,000

(Assume two pits, in addition to pits for test piles.) SUBTOTAL

\$12,000

\$40,000 to 80,000

3. TEST BORING PROGRAM

- Develop program and prepare contract documents (drawings and specifications) outlining scope of proposed work for bidding purposes.
- Assume 3 test borings, one of which would be drilled into the underlying rock stratum, with recovery of undisturbed samples of clay for laboratory testing.
- Full time monitoring of test boring program
- Evaluate data and prepare report presenting results of investigation and recommendations

\$14,000\$8,000

SUBTOTAL

\$14,000\$8,000

4. REVIEW AND EVALUATION OF THE IMPACT OF PROPOSED CONSTRUCTION ON THE ADJACENT SUBWAY
- Obtain and review plans and drawings of the existing subway under Boylston Street to determine its lateral limits and depths.
 - Review the proposed expansion schemes with regard to the location of the existing subway, with particular attention to the proposed foundation construction.

\$2,000

\$2,000

SUBTOTAL

Additional Investigations – Proposals

Energy Study

TMP Consulting Engineers, Inc.

TMP CONSULTING ENGINEERS, INC.

PROPOSAL FOR

HVAC SYSTEM ENERGY ANALYSIS

HYNES AUDITORIUM

EXPANSION and RENOVATION

INDEX

- A. INTRODUCTION.
- B. CAPABILITIES and EXPERIENCE.
- C. DESIGN ALTERNATIVES/STUDY METHODOLOGY.
- D. TERMS OF PROPOSAL.
- E. FEE PROPOSAL TABLE.

A. INTRODUCTION

Energy, operating and maintenance cost for the new Hynes Auditorium will be a major percentage of the overall facility expenses. Before committing to specific system design which will directly impact this expenditure, it is prudent to further investigate the elements that contribute to these ongoing costs. The time to conduct this investigation is now.

The majority of operating costs relate to building energy use and the response of the mechanical heating, ventilating and air conditioning systems to the operational requirements of the project. To properly evaluate the economic impact of space utilization and mechanical system selection requires that a computerized energy simulation analysis be conducted. This study will give the Owner the ability to review system selection from a number of energy efficient systems

A computerized energy analysis can be expected to identify energy efficient mechanical systems and operating strategies that will significantly reduce operating costs. The impact of capital dollar investments in conservation strategies can then be properly evaluated in terms of the life cycle costs that consider capital, energy and maintenance costs for these alternatives over the economic life of the project. An additional benefit of the energy study will be to yield cooling and heating load data that can be applied to economic sizing and selection of equipment for design point and part load evaluation.

This proposal outlines the capabilities of TMP Consulting Engineers to perform these analyses, the alternatives available and recommended for analyses, the methodology to be employed and the related costs to perform this work.

B. CAPABILITIES AND EXPERIENCE

TMP Consulting Engineers have been active participants in the development of effective computerized energy evaluation tools, including eleven years of research and development in computerized design, and through our membership in APEC (Automated Procedures for Engineering Consultants). One result of these efforts has been the successful release of the APEC ESP-II Building Energy Use Simulation Program. This computer program is unique in its ability to evaluate thermal storage and heat pump energy use strategies, and to output metered data that can be analyzed by applying local rate structures, in a special Utility Rate program developed by TMP.

TMP conducts extensive computerized studies of most projects it undertakes, to a level required by the Client. Some of the recent projects analyzed include:

	<u>Project Size</u>
World Financial Center, New York City	7,000,000 sq. ft.
One Commercial Plaza, Hartford, Conn.	600,000 sq. ft.
Dallas Main Center, Dallas, Texas	1,900,000 sq. ft.
One Financial Plaza, Springfield, Mass.	350,000 sq. ft.
Bank of Nove Scotia, Toronto, Ontatio, Canada	1,365,000 sq. ft.
CN Convention Centre, Toronto, Ontario, Canada	1,400,000 sq. ft.
Sunlife Assurance Company, Calgary, Alberta, Canada	285,000 sq. ft.
Tufts New England Medical Center, Boston, Mass. Biewend Building	122,000 sq. ft.

C. DESIGN ALTERNATIVES/STUDY METHODOLOGY

The basic study listed below as Option #1 will include investigation of capital vs. operating cost for the following systems that, in our judgement, are the most viable.

- 1) All Electric, Heating and Cooling
vs.
Electric Cooling, Steam Heating

Other alternatives that are less viable but that may warrant further investigation include:

- 2) All steam, heating and cooling.
- 3) Thermal storage (water) for electrical demand control and cost reduction in conjunction with reduced time-of-day utility rates.
 - (a) Thermal storage requires considerable space. The ability to incorporate this space into the building structure or onto the site is not necessarily a possibility. We will first look at the size requirement. Then if this has potential we will do the actual thermal storage study.
- 4) Ice Storage:
Alternate to thermal water storage because space requirements are considerably less.
- 5) Heat Pump Chillers:
For recovery and storage of internal heat gains for day and night heating.

D. TERMS OF PROPOSAL

The reimbursement for consulting engineering services will be in accordance with the fee table shown on the following page, plus computer charges. As computer costs are subject to variations beyond our control, we must invoice these charges separately. For budget purposes, we include estimates of these charges. The base analysis includes for:

- (1) assimilation of weather data.
- (2) preparation of envelope response factors.
- (3) development of thermal loads model, including space descriptions and profiles of occupancy and power requirements.
- (4) development of systems model for base mechanical systems.
- (5) analysis of output energy results.
- (6) computation of applicable utility charges for projected energy use.
- (7) life cycle cost analysis.

Prices are based on an eight week working schedule to precede beginning of Design Phase of working drawings. Premium for overtime, if report required earlier are not included and prices would have to be adjusted accordingly.

E. FEE PROPOSAL TABLE

	TEP Engineering Costs	Estimated Computer Costs	Other Consultant Costs	Total
<u>Option #1</u>				
Base Study	\$ 17390	\$ 4170	\$4000 (Arch'tural)	\$31810
Electric heating & cooling vs. electric cooling/steam heating			\$4500 (electrical)	
			\$1750 (plumbing)	
<u>Option #2</u>				
Steam heating and cooling	\$ 6500	\$ 1000	\$1500 (Electrical)	\$ 9000
<u>Option #3</u>				
Thermal Storage	\$ 4630	\$ 1670	\$3000 (Structural)	\$ 9300
<u>Option #4</u>				
4a. Ice Storage	\$ 3100	- - -	- - -	\$ 3100
4b. Ice Storage	\$ 5180	\$ 1670	- - -	\$ 6850
<u>Option #5</u>				
5a. Heat Pump Chiller	\$ 3930	\$ 1250	- - -	\$ 5180
5b. Heat Pump Chiller	\$ 6010	\$ 2920	- - -	\$ 8930

NOTES:

- (1) Option 4a. and 5a. based on Option 3 also being done.
- (2) Option 4b. and 5b. based on Option 3 not being done and. therefore, increase because base calculations necessary to these options are included in Option 3.

7142 112
~~051~~

BACK BAY
B65M
1982

AUTHOR


Hynes Auditorium Expansion

TITLE

Final Report (Vol.IV)

DATE
LOANED

BORROWER'S NAME



BOSTON PUBLIC LIBRARY



3 9999 06314 460 2

